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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-DN-101-2.2/0

01-DN-101-4.0/0

01-DN-101-4.4/9.4

01-DN-101-12.0/15.5

01-DN-101-17.5/0

01-DN-101-20.4/23.6

Fed Aid

20.20

201130

HA21

HA22

20.10

201130

20.20

201130

HB1

Pgm Code

IN DEL NORTE COUNTY  NEAR KLAMATH

1.34 MILES  SOUTH OF SOUTH BANK ROAD

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MI NORTH OF KLAMATH RIVER BRIDGE

TO HIGH PRAIRIE CREEK BRIDGE

IN DEL NORTE  COUNTY ROUTE  101 PM

12.0-15.5  DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 2.8 MILES SOUTH OF MILL CREEK

PARK ENTRANCE ROAD #8068 DIR'S

EMERGENCY F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY FROM 0.1 MILE NORTH OF MILL

CREEK PARK ENTRANCE TO 0.3 MILE

SOUTH OF HUMBOLDT ROAD

Description 

ROADWAY AND CULVERT REPAIR

REMOVE & RECONSTRUCT HINGES

AC OVERLAY

LANDSLIDES AND ASSOCIATED ROADWAY

REPAIR SINK AND DRAINAGE FACILITIES

REPLACE OGAC W/DGAC & INSTALL HFST

Type Of Work

HEMMINGSEN CONTRACTING CO INC

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS, INC.

G R SUNDBERG, INC.

TIDEWATER CONTRACTORS, INC.

MERCER FRASER COMPANY

Contractor

CRESCENT CITY, CA 95531

PLEASANTON CA 94588

BROOKINGS  OR 97415

ARCATA, CA 95521

BROOKINGS, OR 97415

EUREKA CA 95502

SANDERS, KAREN

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

Resident
Engineer

(707)464-9157

(707)498-4009

(707)464-4618

(707)498-4009

(707)464-4618

(707)464-9157

 $5,485,000

 $4,061,850

 $3,501,448

 $255,000

 $1,485,000

 $3,307,123

Bid + CCOs

 $3,461,991

 $3,722,781

 $1,755,947

 $174,078

 $273,329

 $2,020,169

Comp To  date

 $0

 $0

 $1,439,699

 $0

 $0

 $1,704,784

This Month

07/25/14

04/16/13

11/07/14

06/15/15

03/03/14

08/19/15

Awarded

12/04/14

05/24/13

11/24/14

07/15/15

04/07/14

09/11/15

Approved

07/30/16

02/08/16

12/04/15

12/30/15

01/01/16

12/13/15

Est Comp

 100%

 70%

 60%

 0%

 100%

 58%

%Time

 63%

 92%

 50%

 68%

 18%

 61%

% Work 

OVER RUN

SUSPENDED

 

 

OVER RUN

 

Message

01-0E7104

01-476904

01-0B0804

01-0F3304

01-0E4504

01-0E2604

Contract 

  

ACBH-Q101-(226)E

NHP-Q101-(257)E

  

  

HSNH-Q101-(274)E

  

  Q1-01 2-(6E)

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

P.O. BOX 215

4847 HOPYARD RD, STE 4 #395

PO BOX 1956

5211 BOYD ROAD

P.O. BOX 1956

PO BOX 1006

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-DN-101-22.0/0

01-DN-197-5.0/0

01-DN-199-20.5/25.7

01-HUM-36-16.9/0

01-HUM-36-30.2/0

01-HUM-36-35.9/35.9

Fed Aid

HA23

20.20

201130

HE12

20.20

201130

HA23

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD

#8070

IN DEL NORTE COUNTY AT 5.0 MILES

NORTH OF THE INTERSECTION OF  HIGHWAY

199 AND 197  DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY ABOUT 7 MILES

NORTH OF GASQUET, AT VARIOUS

LOCATIONS FROM 0.5 MILE NORTH OF

MIDDLE FORK SMITH RIVER BRIDGE NO

IN HUMBOLDT COUNTY ABOUT 7 MILE WEST

OF BRIDGEVILLE AT 0.11 MILE WEST OF

GRIZZLY CREEK STATE PARK  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT 0.1 MI WEST OF MCCLELLAN MTN RD

IN HUMBOLDT COUNTY NEAR DINSMORE AT

0.5 MILE EAST OF SOUTH FORK VAN

DUZEN RIVER BRIDGE

Description 

STABILIZE ROADWAY

CULVERT REPLACEMENT AND SINKHOLE

REPAIR

SHOULDER WIDENING & BRIDGE WIDENING

REPAIR SLIPOUT AND RECONSTRUCT

ROADWAY

STABILIZE ROADWAY

RECONSTRUCT ROADWAY & DRAINAGE

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

HEMMINGSEN CONTRACTING CO.,INC

FLATIRON WEST INC

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

REDDING CA 96049

CRESCENT CITY, CA 95531

BENICIA CA 94510

MCKINLEYVILLE, CA 95519

EUREKA CA 95502

EUREKA CA 95502

MERGUPS, JURIS

SANDERS, KAREN

KUYKENDALL, NANCY

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN

Resident
Engineer

 

(707)464-4618

(707)498-4009

(707)498-0345

(707)725-1020

(707)725-1020

 $3,387,882

 $1,685,000

 $13,634,158

 $635,000

 $1,010,796

 $1,066,950

Bid + CCOs

 $0

 $1,517,220

 $26,750

 $521,055

 $850,159

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $822,959

 $0

This Month

10/02/15

02/02/15

12/09/13

05/15/15

07/06/15

10/07/15

Awarded

10/14/15

05/15/15

01/03/14

07/01/15

07/28/15

10/23/15

Approved

12/30/15

11/17/16

12/31/15

12/10/15

02/16/16

Est Comp

 0%

 100%

 0%

 0%

 76%

 0%

%Time

 0%

 90%

 0%

 82%

 84%

 0%

% Work 

 

OVER RUN

SUSPENDED

 

 

SUSPENDED

Message

01-0B3004

01-0F1004

01-479404

01-0F2904

01-0B3504

01-0B3604

Contract 

STP-ER  -(   )1

  

NHP-P199-(033)E

  

STP-ER  -(19B)2

STP-ER19-(500)4

7004-  E -()

  

--()

  

4 E-    -( )

--()

  

  

  

  

  

--()

  

  

  

  

  

  

P.O. BOX 494519

P.O. BOX 215

2100 GOODYEAR RD

1225 CENTRAL AVENUE #11

PO BOX 1006

PO BOX 1006

700 PARK PLACE

700 PARK PLACE

1656 UNION STREET

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRARIE

CT., STE. E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95501

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

12/04/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-HUM-96-7.8/0

01-HUM-96-11.0/13.2

01-HUM-101-6.5/0

01-HUM-101-10.2/11.4

01-HUM-101-11.0/103.5

01-HUM-101-15.0/0

Fed Aid

20.20

201130

HB1

20.20

201130

HM1

HM

HA23

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN HOOPA FROM LOOP

ROAD TO 0.1 MILES WEST OF HOSTLER

CREEK BRIDGE #4-294

IN HUMBOLDT COUNTY NEAR  BENBOW AT

0.6 MILE NORTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR GARBERVILLE

FROM 1.0 MI SO OF SPROWEL CR RD UC TO

0.1 MI SO OF REDWOOD DR OC AND NEAR

MIRANDA FROM FRENCH 

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5

MILES SOUTH OF HURLBUTT UC AND NEAR

MYERS FLAT AT 1.1 MILES SOUTH OF

WILLIFORD ROAD UC

Description 

SLIDE REPAIR

SHOULDER WIDENING/LIGHT GUARD

SLIDE REMOVAL AND SLOPE

STABILIZATION

HMA OVERLAY

BRIDGE DECK REPAIR

RECONSTRUCT ROADWAY & DRAINAGE

Type Of Work

6 RIVERS CONSTRUCTION, INC.

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

MERCER FRASER COMPANY

Contractor

HOOPA, CA 95546

EUREKA CA 95502

EUREKA, CA 95502

EUREKA CA 95502

SACRAMENTO CA 95834

EUREKA CA 95502

OSIER, JIM

QUINTRELL, HEIDI

RODRIGUEZ, JOAQUIN S.

KOSTREZEWA, LUCY

RODRIGUEZ, JOAQUIN S.

KOSTRZEWA, LUCY

Resident
Engineer

(707)834-1152

(707)825-4747

(707)725-1020

(707)923-7895

(707)725-1020

(707)923-7895

 $885,000

 $1,892,180

 $1,485,000

 $2,620,031

 $722,878

 $1,569,385

Bid + CCOs

 $888,270

 $444,255

 $1,397,969

 $2,631,364

 $303,026

 $8,511

Comp To  date

 $0

 $155,203

 $0

 $0

 $41,979

 $8,511

This Month

11/25/12

06/09/15

01/16/15

06/19/15

06/16/15

07/10/15

Awarded

01/16/13

06/25/15

02/27/15

07/02/15

07/23/15

08/04/15

Approved

07/25/13

06/30/16

11/30/15

11/02/15

12/31/15

05/03/16

Est Comp

 100%

 55%

 0%

 100%

 57%

 4%

%Time

 100%

 23%

 94%

 100%

 42%

 1%

% Work 

OVER RUN

SUSPENDED

 

COMPLETED

 

 

Message

01-0C7704

01-493704

01-0F0704

01-0E2904

01-0E2104

01-0B4004

Contract 

  

HSST-P096-(056)E

  

STPN-Q101-(272)E

  

NHP-ER  -(19B)3

  

--()

  

--()

  

4 E-  -()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1431

P.O. BOX 1006

P.O. BOX 1006

PO BOX 1006

4600 NORTHGATE BLVD. SUITE 10

PO BOX 1006

5065 BOYD ROAD, STE B

5065 BOYD ROAD, STE.

G

1487 SANDY PRAIRIE

CT, STE E

1500 REDWOOD DRIVE

1487 SANDY PRAIRIE

CT., STE. E

1500 REDWOOD DRIVE

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

GARBERVILLE, CA 95542

FORTUNA, CA 95540

GARBERVILLE, CA 95542

Accepted

11/18/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-HUM-101-40.9/41.2

01-HUM-101-53.9/0

01-HUM-101-72.5/0

01-HUM-169-13.6/23.4

01-HUM-254-22.1/22.1

01-HUM-299-5.5/11

Fed Aid

HA23

20.20

201130

20.20

201130

HB1

20.20

201130

HA22

Pgm Code

IN HUMBOLDT COUNTY NEAR REDCREST FROM

1.3 MILES NORTH OF THE REDCREST UC TO

1.8 MILES SOUTH OF BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY IN RIO DELL AT THE

EEL RIVER  BRIDGE (#04-0016R) DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM BLUE LAKE UNDERCROSSING #4-193

TO NORTH FORK MAD RIVER BRIDGE #4-

194

Description 

RECONSTRUCT ROADWAY & DEWATER

REPAIR BRIDGE

SLIDE REPAIR

WIDENING RDWY WITH HMA OVER AB

REPLACE CULVERT AND REPAIR SINKHOLE

COLD PLANE AC/DIGOUTS/MGBR/STRIPING

Type Of Work

MERCER-FRASER COMPANY

WAHLUND CONSTRUCTION, INC.

R. P. RICE CONSTRUCTION

STEELHEAD CONSTRUCTORS INC

G R SUNDBERG, INC.

MERCER-FRASER COMPANY

Contractor

EUREKA CA 95502

EUREKA, CA 95503

FORTUNA, CA 95540

PALO CEDRO CA 96073

ARCATA, CA 95521

EUREKA CA 95502

RODRIGUEZ, JOAQUIN S.

KOSTRZEWA, LUCY

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)837-1036

(707)496-4358

(707)825-4747

(707)496-4359

(707)496-4359

 $1,124,406

 $2,985,000

 $285,000

 $4,298,392

 $285,000

 $4,900,700

Bid + CCOs

 $1,102,383

 $824,246

 $282,090

 $3,923,593

 $176,658

 $556,480

Comp To  date

 $0

 $0

 $0

 $533,282

 $0

 $0

This Month

03/16/15

05/22/15

04/09/12

10/15/13

02/20/15

12/09/14

Awarded

03/26/15

07/16/15

06/06/12

10/25/13

04/08/15

01/12/15

Approved

11/09/15

11/05/15

06/15/12

12/12/15

03/06/15

08/03/16

Est Comp

 100%

 0%

 100%

 96%

 100%

 54%

%Time

 100%

 28%

 99%

 89%

 62%

 11%

% Work 

COMPLETED

 

OVER RUN

 

 

SUSPENDED

Message

01-0B4104

01-0F3204

01-0C2804

01-450904

01-0F1504

01-0C4604

Contract 

ER-19B -(004)E

  

  

HSST-S169-(006)E

  

NHP-P299-(184)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1006

830 HILMA DRIVE

P. O. BOX 817

P O BOX 997

5211 BOYD ROAD

P.O. BOX 1006

1487 SANDY PRAIRIE

CT., STE. E

P.O. BOX 130

2355 BONGIO CT

634 HWY 96

5065 BOYD ROAD, STE G

5065 BOYD ROAD, SUITE

G

FORTUNA, CA 95540

GARBERVILLE, CA 95542

EUREKA, CA 95503

WILLOW CREEK, CA 95573

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

11/10/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-HUM-299-21.1/21.5

01-HUM-299-29.2/38.6

01-HUM-299-30.2/30.6

01-HUM-299-32.0/0

01-HUM-999-/0

01-LAK-20-1.1/3.9

Fed Aid

HB1

HA22

HB1

HA23

HM

HB1

Pgm Code

IN HUMBOLDT COUNTY ABOUT 16 MILES

EAST OF BLUE LAKE FROM 0.5 TO 0.9

MILE EAST OF CHEZEM ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

0.1 MILE EAST OF TITLOW HILL ROAD TO

0.2 MILES WEST OF ROUTE 96

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF

WILLOW CREEK FROM 0.3 MILE WEST TO

0.1 MILE EAST OF CEDAR CREEK  ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

AT 1.2 MILES WEST OF EAST  FORK

WILLOW CREEK BR#4-115

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN LAKE COUNTY NEAR BLUE LAKES FROM

1.1 TO 3.9 MILES EAST OF THE

MENDOCINO AND LAKE COUNTY BOUNDARY

Description 

CURVE IMPROVEMENT

PAVEMENT REHABILITATION

CURVE IMPROVEMENT

STABILIZE ROADWAY

REHAB BRIDGE DECK

INSTALL MBGR

Type Of Work

R. BROWN CONSTRUCTION COMPANY,

INC.

MERCER FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

APEX FENCE COMPANY INC

Contractor

WILLOW CREEK, CA 955730406

EUREKA CA 95502

WILLOW CREEK, CA 955730406

WILLOW CREEK CA 955730406

TEMPE  AZ 85282

ANDERSON, CA 96007

ZIMMERMAN, JEFFREY

GORONA, MARK

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

GORONA, MARK

BAKER, SCOTT V.

Resident
Engineer

(707)498-3207

(707)496-4359

(707)498-3207

(707)498-3207

(707)825-4887

(707)274-9451

 $2,618,796

 $5,825,925

 $1,918,088

 $347,972

 $884,884

 $750,500

Bid + CCOs

 $0

 $0

 $0

 $317,437

 $0

 $624,462

Comp To  date

 $0

 $0

 $0

 $40,071

 $0

 $314,223

This Month

07/10/15

09/23/15

08/19/15

03/27/15

06/16/15

07/06/15

Awarded

07/28/15

10/14/15

09/02/15

04/17/15

07/01/15

07/23/15

Approved

04/21/16

12/22/15

02/05/16

11/30/15

Est Comp

 0%

 0%

 0%

 63%

 0%

 87%

%Time

 0%

 0%

 0%

 88%

 0%

 82%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

01-0A5204

01-487404

01-0A3204

01-0B4604

01-0B2404

01-0A6904

Contract 

HSST-P   -(   )P

NHP-P299-(194)E

HSNH-P299-(193)E

ER-19A7-(004)E

  

HSNH-G P0-(0 1)7

9191- E  -()

--()

--()

--()

  

--()

  

  

  

  

  

--()

  

  

  

  

  

  

P.O. BOX 406

PO BOX 1006

P.O. BOX 406

P.O. BOX 406

1310 W. 23RD STREET

19896 ALEXANDER AVE

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE G

5065 BOYD STREET,

STE. H

5065 BOYD ROAD., STE.

H

5065 BOYD ROAD, STE.

G

2617 E. HIGHWAY 20

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 95464

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-LAK-20-8.1/8.6

01-LAK-20-13.5/31.4

01-LAK-29-34.4/40

01-LAK-175-16.0/28

01-MEN-1-37.3/40.5

01-MEN-1-40.2/40.2

Fed Aid

HB1

HA22

HA22

20.20

201130

20.20

201130

HM3

Pgm Code

IN LAKE COUNTY NEAR UPPER LAKE ON

ROUTE 20 FROM 0.3 MILE WEST TO 0.3

MILE EAST OF ROUTE 29 AND ON ROUTE 29

FROM 0.2 MILE SOUTH OF 

IN LAKE COUNTY IN & NEAR LUCERNE FROM

0.1 MI WEST OF SAYRE AVE TO 0.2 MI

WEST OF JUNCTION ROUTE 53

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7

MILES SOUTH OF JUNCTION ROUTE 175 TO

0.1 MILE SOUTH OF JUNCTION ROUTE 175

IN LAKE COUNTY IN MIDDLETOWN ON RTE

29 FROM THE NAPA/LAKE COUNTY LINE TO

MURPHY SPRINGS RD AND ON ROUTE 175

FROM LOCH LOMODIR'S EM

IN MENDOCINO COUNTY NEAR ELK AT 1.6

MILE SOUTH OF NAVARRO BLUFF ROAD AND

AT 0.3 MILE NORTH OF ROUTE 128  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR ALBION AT

NAVARRO RIVER BRIDGE

Description 

IMPROVE INTERSECTION

REPLACE HOT MIX ASPHALT

PAVEMENT REHAB

ROADWAY REPAIR

REPAIR DRAINAGE AND SLIPOUTS

CLEAN & PAINT BRIDGE

Type Of Work

GHILOTTI CONSTRUCTION COMPANY,

INC.

O.C. JONES & SONS, INC.

GHILOTTI BROS., INC.

GRANITE CONSTRUCTION COMPANY

REGE CONSTRUCTION, INC.

STEWART ENGINEERING INC

Contractor

SANTA ROSA CA 95407

BERKELEY CA 94710

SAN RAFAEL CA 94901

WATSONVILLE, CA 95077

CLOVERDALE

REDDING CA 96099

BAKER, SCOTT

KRAFT, DAN

GRIFFITH, GARRETT

GRIFFITH, GARRETT

KRUEGER, GRANT

ORTIZ, AL

Resident
Engineer

(707)272-5831

(707)994-5074

(530)635-1829

(530)635-1829

(707)498-3067

(707)962-0691

 $3,679,144

 $20,679,725

 $4,336,523

 $14,885,000

 $365,000

 $1,510,458

Bid + CCOs

 $3,228,379

 $13,899,976

 $3,827,801

 $1,185,151

 $245,594

 $1,048,724

Comp To  date

 $385,175

 $1,506,152

 $132,464

 $0

 $0

 $297,387

This Month

01/14/15

08/20/14

02/12/15

09/16/15

01/21/15

06/19/15

Awarded

02/03/15

09/16/14

03/05/15

11/06/15

02/20/15

07/01/15

Approved

01/06/16

10/01/16

12/04/15

05/30/16

03/04/15

03/30/16

Est Comp

 82%

 82%

 100%

 0%

 0%

 44%

%Time

 87%

 80%

 91%

 8%

 67%

 70%

% Work 

 

 

 

 

 

 

Message

01-488604

01-0B0004

01-0C3504

01-0F6704

01-0F0504

01-0C6104

Contract 

HSNH-X033-(078)E

STP-P020-(170)E

NHPP-029 -(115)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1520 FOURTH STREET

525 JACOBY STREET

P.O. BOX 50085

600 SANTANA DRIVE

P.O. BOX 990010

2617 E HWY 20

1401A WILL S. GREEN

AVENUE

P.O. BOX 457

7663 HIGHWAY 29

90 W. LAKE MENDOCINO

DR.

9525 NORTH FRANKLIN

STREET

NICE, CA 95464

COLUSA, CA 95932

LOWER LAKE, CA 95932

KELSEYVILLE, CA 95451

UKIAH, CA 95425

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-MEN-1-70.5/0

01-MEN-1-85.3/104.7

01-MEN-1-103.7/103.8

01-MEN-20-7.1/23

01-MEN-20-/7.1

01-MEN-101-9.6/10.7

Fed Aid

HA23

20.20

201130

HM1

HA22

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.8 MI NORTH OF TEN MILE RIVER

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE

GULCH BRIDGE

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 1.5 MILES NORTH OF

HARDY CREEK BRIDGE #10-141 TO 0.3

MILES SOUTH OF THE SOUTH FORK E

IN MENDOCINO COUNTY  NEAR LEGGETT AT

1.1 MILES  SOUTH OF MILL BANK RESORT

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTES 20 &

162 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY IN AND NEAR  FORT

BRAGG FROM ROUTE 1 TO 1.0 MILE WEST

OF LITTLE LAKE ROAD

NEAR HOPLAND FROM HOPLAND OVERHEAD

BRIDGE TO FELIZ CREEK BRIDGE AND FROM

0.1 MILE NORTH OF FIRST STREET TO

ROBINSON CREEK BRIDGE

Description 

REPAIR STORM DAMAGE

REPAIR DRAINAGE SYSTEMS

REPAIR SLIP OUT

CONSTRUCT TURNOUTS

HMA OVERLAY

RUBBERIZED HMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

WAHLUND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

DARREN TAYLOR

CONSTRUCTION,INC

DESILVA GATES CONSTRUCTION LP

Contractor

UKIAH CA 95482

COVELO CA 95428

EUREKA, CA 95503

UKIAH CA 95482

ANDERSON CA 96007

DUBLIN CA 94568

ORTIZ, AL

KRUEGER, GRANT

KRUEGER, GRANT

KRUEGER, GRANT MICHAEL

PERRIN, KATHARINE

Resident
Engineer

(707)498-5978

(707)962-0376

(707)498-3067

 

(707)498-3067

(707)834-1151

 $5,319,222

 $290,966

 $585,000

 $1,165,213

 $2,241,424

 $8,681,261

Bid + CCOs

 $3,671,896

 $287,849

 $396,698

 $0

 $2,079,457

 $8,417,573

Comp To  date

 $0

 $0

 $0

 $0

 $128,675

 $206,649

This Month

07/24/14

06/30/15

02/13/15

08/20/15

06/18/15

12/12/14

Awarded

08/06/14

08/04/15

03/27/15

09/02/15

07/01/15

01/08/15

Approved

03/11/16

09/21/15

04/08/15

01/29/16

11/24/15

03/17/16

Est Comp

 71%

 100%

 0%

 0%

 98%

 58%

%Time

 69%

 100%

 68%

 0%

 99%

 96%

% Work 

SUSPENDED

 

 

SUSPENDED

SUSPENDED

 

Message

01-474904

01-0E3704

01-0F1304

01-4939U4

01-0E5904

01-362914

Contract 

ER-43M6-(004)E

  

  

STP-X045-(026)E

  

NHP-Q101-(256)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

PO BOX 575

830 HILMA DRIVE

1324 S. STATE STREET

5750 PLEASANT VIEW DR.

11555 DUBLIN BLVD.

925B NORTH FRANKLIN

STREET

9258 NORTH FRANKLIN

STREET

925 B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

6301 NORTH STATE

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

12/02/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-MEN-101-43.1/49

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/46.4

01-MEN-101-64.7/81.4

Fed Aid

HE14

20.10

075600

20.20

201130

HA22

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY  IN AND NEAR

WILLITS  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY  IN WILLITS AT

0.08 MILE  SOUTH OF EAST VALLEY ROAD

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE #10-099

TO RAMSEY RD & FROM 4.1 MI NORTH OF

HUNTSMAN WAY TO 0.2

Description 

CONSTRUCT 2 LANE HIGHWAY

REPAIR CONSTRUCT WETLANDS

WILLITS MITIGATION

WILLITS MITIGATION

REPAIR BANK EROSION

COLD PLANE AC, RHMA OVERLY, STRIPNG

Type Of Work

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

SIERRA VIEW LANDSCAPE, INC.

DBA RESTORATION RESOURCES

HANFORD APPLIED RESTORATION &

CONSERVATION

BORTOLUSSI & WATKIN, INC.

DESILVA GATES CONSTRUCTION LP

MERCER-FRASER COMPANY

Contractor

BENICIA CA 94510

ROCKLIN, CA 95765

SONOMA CA 95476

SAN RAFAEL CA 94901

DUBLIN, CA 94568

EUREKA CA 95502

WRIGHT, GEOFFREY

THANGAVELAUTHAM, RAGU

THANGAVELAUTHAM, RAGU

THANGAVELAUTHAM,

RAGUPARAN

MUNES, NASH

FAZAL, IMRAN

Resident
Engineer

(707)496-4355

(707)496-0437

(707)496-0437

(707)496-0437

(707)223-0791

(707)834-1151

 $164,702,651

 $4,321,820

 $14,672,779

 $4,275,232

 $1,185,000

 $8,488,138

Bid + CCOs

 $142,018,913

 $3,754,949

 $4,913,038

 $52,500

 $92,299

 $5,724,968

Comp To  date

 $2,983,386

 $0

 $277,011

 $22,000

 $0

 $0

This Month

07/26/12

08/05/14

04/15/15

07/01/15

12/23/14

12/24/14

Awarded

08/31/12

09/24/14

05/07/15

07/16/15

01/27/15

01/16/15

Approved

10/15/16

11/15/15

06/17/20

09/21/20

06/30/15

01/15/16

Est Comp

 70%

 100%

 8%

 4%

 23%

 72%

%Time

 86%

 94%

 33%

 1%

 8%

 67%

% Work 

 

OVER RUN

 

 

 

 

Message

01-262004

01-262024

01-262054

01-262064

01-0E9704

01-4154U4

Contract 

  

ACNH-Q101-(203)E

NHP-Q101-(263)E

NHP-Q101-(266)E

  

NHP-Q101-(259)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

2100 GOODYEAR RD

3888 CINCINNATI AVENUE

23195 MAFFEI RD.

77 LARKSPUR STREET

11555 DUBLIN BLVD

P.O. BOX 1006

6301 NORTH STATE

STREET

300 EAST HILL ROAD

300 EAST HILL ROAD

300 EAST HILL ROAD

300 EAST HILL ROAD

6301 NORTH STATE

STREET

UKIAH, CA 95482

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

01-MEN-101-82.5/8.3

01-MEN-128-10.6/23.3

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-.1/9

01-MEN-162-11.6/0

Fed Aid

20.20

201130

HA42

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ON ROUTE 101

ABOUT 13 MILES NORTH OF LAYTONVILLE

AT THE EMPIRE CAMP REST AREA  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY ABOUT 5 MILES

EAST OF BOONVILLE FROM 0.5 MILE  EAST

OF SHEARING CREEK BRIDGE #10- 59 TO

0.9 MILE WEST OF MAPLE

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

Description 

REPLACE DAMAGED WATER TANK

CULVERT REHABILITATION

CULVERT REHABILITATION

REPAIR SLOPE, CONST GROUND ANCHORS

REPLACE CULVERT AND SLOPE REPAIR

REPAIR SLIPOUT

Type Of Work

ERNEST M WIPF  WIPF

CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC

Contractor

UKIAH, CA 95482

UKIAH CA 95482

SANTA ROSA CA 95402

BENICIA CA 94510

GARBERVILLE CA, 95542

WILLITS, CA 95490

PERRIN, KATHARINE

ORTIZ, AL

FAZAL, IMRAN

PERRIN, KATHARINE

FAZAL, IMRAN

KRAFT, DAN

Resident
Engineer

(707)485-6623

(707)961-1591

(707)834-1151

(707)485-8623

(707)485-8562

(530)713-7864

 $270,000

 $838,860

 $4,245,115

 $3,643,147

 $560,000

 $1,485,000

Bid + CCOs

 $0

 $746,754

 $4,028,496

 $3,482,082

 $276,567

 $798,231

Comp To  date

 $0

 $0

 $118,747

 $140,397

 $0

 $0

This Month

06/12/15

06/25/15

12/04/13

11/04/13

01/07/15

03/30/12

Awarded

08/17/15

07/13/15

12/20/13

11/19/13

03/09/15

06/24/12

Approved

10/30/15

01/05/16

12/05/15

02/19/15

05/21/12

Est Comp

 0%

 100%

 86%

 100%

 0%

 62%

%Time

 0%

 100%

 94%

 98%

 49%

 54%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0F3704

01-378144

01-378164

01-476604

01-0F0204

01-0C2304

Contract 

  

  

STP-P128-(052)E

ER-43M5-(004)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 234

1324 S. STATE STREET

PO BOX 639

3701 MALLARD DRIVE

649 BEAR CREEK ROAD

P.O. BOX 1517

6301 NORTH STATE

STREET

925 N. FRANKLIN

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE ST.

P.O. BOX 457

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

LOWERLAKE, CA 95457

Accepted

11/24/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

01District

 $11,576,104 $236,644,687 $355,523,069

01-MEN-253-6.9/0

01-MEN-999-/0

01-TRI-299-/8

01-VAR--/0

01-VAR--/0

Fed Aid

HA23

HA21

HM1

HM1

20.20

201131

Pgm Code

IN MENDOCINO COUNTY ABOUT 7 MILES

EAST OF BOONVILLE AT 3.4 MILES EAST

OF SODA CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN TRINITY COUNTY NEAR SALYER FROM

1.1 MILES SOUTH TO 1.6 MILES NORTH OF

GRAY CREEK BRIDGE

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE, HUMBOLDT, MENDOCINO,

AND LAKE COUNTIES, AT VARIOUS

MAINTENANCE STATIONS AND REST AREAS

THROUGHOUT DIST 1 DIR'S EMERG

Description 

CONSTRUCT SOLDIER PILE WALL

REHABILITATE BRIDGES

OVERLAY

REPLACE AC SURFACING

REPLACE LEAKING WATER STORAGE TANKS

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES, INC.

MYERS AND SONS CONSTRUCTION LP

MERCER-FRASER COMPANY

DARREN TAYLOR

CONSTRUCTION,INC

WHITSON, INC,

Contractor

WILLITS CA 95490

SACRAMENTO, CA 95834

EUREKA  CA 95502

ANDERSON CA 96007

WILLOW CREEK, CA 95573

KOSTRZEWA, LUCY

ZIMMERMAN, JEFFREY

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN, S.

Resident
Engineer

 

(707)834-1036

(707)498-3207

(707)725-1020

(707)725-1020

 $2,477,668

 $1,716,426

 $2,202,925

 $980,802

 $804,230

Bid + CCOs

 $0

 $1,583,211

 $2,011,194

 $917,200

 $150,961

Comp To  date

 $0

 $126,964

 $13,235

 $177,151

 $0

This Month

08/13/15

05/23/13

05/12/15

04/13/15

03/30/15

Awarded

09/02/15

06/13/13

06/09/15

05/01/15

06/19/15

Approved

12/04/15

12/31/15

12/02/15

02/01/16

Est Comp

 0%

 91%

 87%

 85%

 0%

%Time

 0%

 89%

 89%

 97%

 19%

% Work 

 

 

SUSPENDED

 

 

Message

01-0B5704

01-0A4204

01-0E5104

01-0E3904

01-0E5404

Contract 

ER-19B4-(004)E

  

STP-P299-(190)E

  

  

--()

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

P.O. BOX 1517

4600 NORTHGATE BLVD., STE 100

P.O. BOX 1006

5750 PLEASANT VIEW DR.

P.O. BOX 240

1500 REDWOOD DRIVE

5065 BOYD ROAD, STE.

H

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRAIRIE

CT, STE E

GARBERVILLE, CA 95542

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



01-0E7104

01-0F3304

01-0E4504

01-0E2604

01-0B3004

01-476904

01-0B0804

01-0F1004

01-479404

01-0F2904

01-0B3504

01-0B3604

01-0C7704

01-493704

01-0F0704

01-0E2904

01-0E2104

01-0F3204

01-0C2804

01-0B4004

01-0B4104

01-450904

Contract

01-DN-101-2.2/0

01-DN-101-12.0/15.5

01-DN-101-17.5/0

01-DN-101-20.4/23.6

01-DN-101-22.0/0

01-DN-101-4.0/0

01-DN-101-4.4/9.4

01-DN-197-5.0/0

01-DN-199-20.5/25.7

01-HUM-36-16.9/0

01-HUM-36-30.2/0

01-HUM-36-35.9/35.9

01-HUM-96-7.8/0

01-HUM-96-11.0/13.2

01-HUM-101-6.5/0

01-HUM-101-10.2/11.4

01-HUM-101-11.0/103.5

01-HUM-101-53.9/0

01-HUM-101-72.5/0

01-HUM-101-15.0/0

01-HUM-101-40.9/41.2

01-HUM-169-13.6/23.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0F1504

01-0A3204

01-0B4604

01-0C4604

01-0A5204

01-487404

01-0B2404

01-0A6904

01-488604

01-0B0004

01-0C3504

01-0F6704

01-0F0504

01-0C6104

01-474904

01-0E3704

01-0F1304

01-4939U4

01-0E5904

01-362914

01-262054

01-262064

Contract

01-HUM-254-22.1/22.1

01-HUM-299-30.2/30.6

01-HUM-299-32.0/0

01-HUM-299-5.5/11

01-HUM-299-21.1/21.5

01-HUM-299-29.2/38.6

01-HUM-999-/0

01-LAK-20-1.1/3.9

01-LAK-20-8.1/8.6

01-LAK-20-13.5/31.4

01-LAK-29-34.4/40

01-LAK-175-16.0/28

01-MEN-1-37.3/40.5

01-MEN-1-40.2/40.2

01-MEN-1-70.5/0

01-MEN-1-85.3/104.7

01-MEN-1-103.7/103.8

01-MEN-20-7.1/23

01-MEN-20-/7.1

01-MEN-101-9.6/10.7

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



01-262024

01-0E9704

01-4154U4

01-0F3704

01-262004

01-378144

01-378164

01-476604

01-0F0204

01-0C2304

01-0B5704

01-0A4204

01-0E5104

01-0E3904

01-0E5404

Contract

01-MEN-101-45.0/50.8

01-MEN-101-46.3/46.4

01-MEN-101-64.7/81.4

01-MEN-101-82.5/8.3

01-MEN-101-43.1/49

01-MEN-128-10.6/23.3

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-.1/9

01-MEN-162-11.6/0

01-MEN-253-6.9/0

01-MEN-999-/0

01-TRI-299-/8

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
Statement of Ongoing Contracts - Index

01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $8,383,670

 Bid + CCO

 $7,477,731

 Work Comp

-F-



01

District

 $3,744,437

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $355,523,069  $236,644,687

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $33,758,604

 $209,498,579

 $12,912,414

 $90,969,802

 Bid + CCO

 $20,789,826

 $161,647,542

 $8,573,797

 $38,155,791

 Work Comp

District Total:

Work completed this Period:  $3,744,437

-S-

-SH-

-ER-


	01

